
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
Quality Education Council
K-12 Data Governance Group (OSPI)
Early Learning Working Group
Funding Working Group
Levy & Levy Equalization Working Group
Compensation Working Group
November 15: K-12 Data Governance Group to report to Legislature
December 1: Funding Working Group to report to the Legislature
December 1: State Board of Education to develop accountability proposal and system implementation timeline
January 1: QEC to make initial report to Legislature
January 1: Professional Educator Standards Board to make changes to teacher certification and report to Legislature
September 1: Early Learning Working Group to report to the Legislature
September 1: K-12 Data Governance Group to report to Legislature
December 1: OSPI to report to Legislature on system capacity
January 1: Teacher prep programs now required to demonstrate how program produces effective teachers
September 1: PESB may begin awarding ProCert based on a min.of 2 years of successful teaching exp.
September 1: Early Learning Working Group to report to the Legislature
December 1: Levy & Levy Equalization Working Group to report to the Legislature
September 1: Early Learning Working Group to report to the Legislature
December 1: Compensation Working Group to report to the Legislature
December 1: OSPI to report to Legislature on system capacity
September 1: Phase-in of new transportation formula begins (if not sooner)
September 1: OSPI to begin reporting on efficiency of transportation operations
December 1: OSPI to report to Legislature on system capacity
December 1: OSPI to report to Legislature on system capacity
September 1: Redefinition of basic education fully implemented
December 1: OSPI to report to Legislature on system capacity
LEAGUE OF EDUCATION VOTERS FOUNDATION